

Tomingley Gold Operations Quarterly Construction Update

ISSUE 002 / AUG 2013

The Tomingley Gold Operations (TGO) team has been busily engaged in the construction of the Tomingley Gold Mine and in preparation for mining commencement. Since the last construction update there has been an increase in activity with many milestones achieved. Construction is now reaching its peak with work underway on both sides of the Newell Highway.

In this update, we will look at the many milestones achieved in construction, what's happening now and upcoming activities.

Activities on site

The following activities are now complete:

- First three carbon-in-leach (CIL) towers in position
- Major structural steel structures in place
- Construction of residue storage facility walls completed
- Most of the concreting on site is completed with the concreting contractors demobilising within the quarter
- Parts for the processing plant delivered
- The re-location of the Melbourne-Brisbane fibre optic cable.

Most of the bulk earthworks on Wyoming side are nearing completion and will be completed by the next quarter. In the coming quarter, we expect to undertake the following activities on both sides of the Newell Highway:

- Construction of major drains and bunds on the Eastern Side of the Highway
- Construction of the decant towers for the residue storage facility
- Ongoing construction work of the processing plant area, including commencing work on the workshop, laboratory, ablution facilities and water treatment infrastructure.
- Commencing assemblage of the ball mill.



First three carbon in-leach (CIL) towers in position

In addition the design of the haul road and under pass is nearing completion. It is foreseen that construction of the diversion road will commence in August with the bridge and under pass commencing in September.

In the coming quarter, we expect to undertake the following activities involving the site:

- Tree clearing for the 66kV power line
- Construction of the 66kV power line
- Continual environmental monitoring of water, dust and noise
- Site vegetation rehabilitation
- Mining mobilisation to site

Clearing for the 66kV powerline to cross over Newell Highway.

Marking for the man-proof fence



Aerial photo of the construction site

Contacting Us

You can find out more information about Alkane Resources and the Tomingley Gold Operations on our website:

www.alkane.com.au

Or you can contact our 24 Hour Community Information Line:

02 6865 6116